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CRONOGRAMA FiSICO-FINANCEIRO (desonerado)

Obra/Servi(,'o RS 14.706.342,02 30 dias 60 dias 90 dias 120 dias 150 dias 180 dias 210 dias 240 dias 270 dias 300 dias 330 dias 360 dias 390 dias 420 dias 450 dias 480 dias 510 dias 540 dias
ADEQUACAO DA AREA EXTERNA RS 8.773.617,08
01.0 [Canteiro de Obra RS 48.976,13 37,02% 3,65% 3,65% 3,65% 3,65% 3,65% 3,65% 3,65% 3,65% 3,65% 3,65% 3,65% 3,65% 3,65% 3,65% 3,65% 3,65% 4,58%
02.0 [Acessos Novos RS  2.084.863,06 10,00% 10,00% 10,00% 10,00% 10,00% 10,00% 10,00% 10,00% 10,00% 10,00%
03.0 |Acesso Area de Convivéncia RS 118.947,83 15,00% 15,00% 20,00% 20,00% 15,00% 15,00%
04.0 [Acessos Existentes RS 48.657,69 15,00% 15,00% 20,00% 20,00% 15,00% 15,00%
05.0 [Passagem de Nivel RS 163.143,99 5,00% 10,00% 15,00% 15,00% 15,00% 10,00% 10,00% 10,00% 5,00% 5,00%
06.0 Regularizacdo de Acessos em Piso Intertravado RS 134.316,42 5,00% 10,00% 15,00% 20,00% 20,00% 20,00% 10,00%
07.0 (Cerca RS 41.010,58 10,00% 15,00% 20,00% 20,00% 20,00% 10,00% 5,00%
08.0 [Entrada Principal RS 149.119,95 5,00% 10,00% 15,00% 15,00% 15,00% 10,00% 10,00% 10,00% 10,00%
09.0 [SERVICOS GERAIS E RAMPAS DE ACESSO RS  1.718.853,18 5,00% 5,00% 5,00% 5,00% 5,00% 5,00% 10,00% 10,00% 10,00% 10,00% 5,00% 5,00% 5,00% 5,00% 5,00% 5,00%
10.0 |Ciclovia RS  4.265.728,26 5,00% 5,00% 5,00% 5,00% 5,00% 5,00% 10,00% 10,00% 10,00% 10,00% 10,00% 10,00% 5,00% 5,00%
ADEQUACAO DAS AREAS INTERNAS AOS PREDIOS RS 4.970.628,16
11.0 |SERVICOS GERAIS RS 41.546,17 5,55% 5,55% 5,55% 5,55% 5,55% 5,55% 5,55% 5,55% 5,55% 5,55% 5,55% 5,55% 5,55% 5,55% 5,55% 5,55% 5,55% 5,65%
12.0 |DEMOLIGOES RS 12.034,03 7,50% 7,50% 7,50% 7,50% 7,50% 7,50% 7,50% 7,50% 7,50% 7,50% 7,50% 7,50% 10,00%
13.0 [INSTALACOES ELETRICAS RS 80.857,37 7,50% 7,50% 7,50% 7,50% 7,50% 7,50% 7,50% 7,50% 7,50% 7,50% 7,50% 7,50% 10,00%
14.0 [INSTALACOES HIDROSANITARIAS RS 62.790,25 7,50% 7,50% 7,50% 7,50% 7,50% 7,50% 7,50% 7,50% 7,50% 7,50% 7,50% 7,50% 10,00%
15.0 |[CARPINTARIA RS 85.875,86 7,50% 7,50% 7,50% 7,50% 7,50% 7,50% 7,50% 7,50% 7,50% 7,50% 7,50% 7,50% 10,00%
16.0 |REVESTIMENTOS RS 15.211,25 7,50% 7,50% 7,50% 7,50% 7,50% 7,50% 7,50% 7,50% 7,50% 7,50% 7,50% 7,50% 5,00% 5,00%
17.0 |PISOS RS 418.370,39 5,55% 5,55% 5,55% 5,55% 6,00% 6,00% 6,00% 6,00% 6,00% 6,00% 6,00% 6,00% 6,00% 7,00% 7,00% 6,00% 3,80%
18.0 |PINTURA RS 2.398,83 5,55% 5,55% 5,55% 5,55% 6,00% 6,00% 6,00% 6,00% 6,00% 6,00% 6,00% 6,00% 6,00% 7,00% 7,00% 6,00% 3,80%
19.0 |DIVERSOS RS 5.615,42 15,00% 15,00% 20,00% 20,00% 15,00% 15,00%
20.0 |LOUGAS E METAIS SANITARIOS RS 115.335,92 7,00% 7,00% 7,00% 7,00% 7,00% 7,00% 7,00% 7,00% 7,00% 7,00% 7,00% 7,00% 7,00% 9,00%
21.0 |EQUIPAMENTOS COMPLEMENTARES RS 13.230,93 7,00% 7,00% 7,00% 7,00% 7,00% 7,00% 7,00% 7,00% 7,00% 7,00% 7,00% 7,00% 7,00% 9,00%
22.0 [SINALIZACAO RS 11.784,62 5,55% 5,55% 5,55% 5,55% 5,55% 5,55% 5,55% 5,55% 5,55% 5,55% 5,55% 5,55% 5,55% 5,55% 5,55% 5,55% 5,55% 5,65%
23.0 |ESQUADRIAS METALICAS RS  1.125.479,07 5,55% 5,55% 5,55% 5,55% 5,55% 5,55% 5,55% 5,55% 5,55% 5,55% 5,55% 5,55% 5,55% 5,55% 5,55% 5,55% 5,55% 5,65%
24.0 [INSTALAGAO DE ELEVADORES RS  1.886.514,53 1,35% 1,35% 1,35% 1,35% 7,60% 7,60% 7,60% 7,60% 7,60% 7,60% 7,60% 7,60% 7,60% 7,60% 7,60% 7,60% 3,40%
25.0 |REFORMA DOS BANHEIROS RS  1.093.583,52 5,00% 5,00% 10,00% 10,00% 10,00% 10,00% 10,00% 10,00% 10,00% 10,00% 5,00% 5,00%
26.0 [ADMINISTRACAO DA OBRA RS 962.096,78 3,32% 3,38% 5,64% 5,80% 6,65% 6,76% 6,74% 6,74% 8,52% 8,45% 6,69% 6,71% 5,55% 5,34% 4,38% 4,41% 2,70% 2,22%
Previsdo de Desembolso | RS  440.088,94 [ RS  448.816,40 [ RS  839.41510 [ RS  855.827,48 [ RS ~ 990.838,09 | RS 1.008.662,88 | RS 1.005.485,07 | RS 1.005.485,07 | RS 1.316.39592 | RS 1.309.746,81 | RS 1.020.959,12 | RS 1.024.551,40 | RS  872.717,74 | RS  840.054,64 | RS  614.283,79 | RS  616.383,19 | RS  287.531,55 | RS  209.098,83
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CRONOGRAMA FiSICO (desonerado)

Obra/Servigo 30 dias 60 dias 90 dias 120 dias 150 dias 180 dias 210 dias 240 dias 270 dias 300 dias 330 dias 360 dias 390 dias 420 dias 450 dias 480 dias 510 dias 540 dias
ADEQUACAO DA AREA EXTERNA
01.0 [Canteiro de Obra 37,02% 3,65% 3,65% 3,65% 3,65% 3,65% 3,65% 3,65% 3,65% 3,65% 3,65% 3,65% 3,65% 3,65% 3,65% 3,65% 3,65% 4,58%
02.0 [Acessos Novos 10,00% 10,00% 10,00% 10,00% 10,00% 10,00% 10,00% 10,00% 10,00% 10,00%
03.0 |Acesso Area de Convivéncia 15,00% 15,00% 20,00% 20,00% 15,00% 15,00%
04.0 [Acessos Existentes 15,00% 15,00% 20,00% 20,00% 15,00% 15,00%
05.0 [Passagem de Nivel 5,00% 10,00% 15,00% 15,00% 15,00% 10,00% 10,00% 10,00% 5,00% 5,00%
06.0 Regularizacdo de Acessos em Piso Intertravado 5,00% 10,00% 15,00% 20,00% 20,00% 20,00% 10,00%
07.0 (Cerca 10,00% 15,00% 20,00% 20,00% 20,00% 10,00% 5,00%
08.0 [Entrada Principal 5,00% 10,00% 15,00% 15,00% 15,00% 10,00% 10,00% 10,00% 10,00%
09.0 [SERVICOS GERAIS E RAMPAS DE ACESSO 5,00% 5,00% 5,00% 5,00% 5,00% 5,00% 10,00% 10,00% 10,00% 10,00% 5,00% 5,00% 5,00% 5,00% 5,00% 5,00%
10.0 [Ciclovia 5,00% 5,00% 5,00% 5,00% 5,00% 5,00% 10,00% 10,00% 10,00% 10,00% 10,00% 10,00% 5,00% 5,00%
ADEQUACAO DAS AREAS INTERNAS AOS PREDIOS

11.0 |SERVICOS GERAIS 5,55% 5,55% 5,55% 5,55% 5,55% 5,55% 5,55% 5,55% 5,55% 5,55% 5,55% 5,55% 5,55% 5,55% 5,55% 5,55% 5,55% 5,65%
12.0 |DEMOLIGOES 7,50% 7,50% 7,50% 7,50% 7,50% 7,50% 7,50% 7,50% 7,50% 7,50% 7,50% 7,50% 10,00%
13.0 [INSTALAGOES ELETRICAS 7,50% 7,50% 7,50% 7,50% 7,50% 7,50% 7,50% 7,50% 7,50% 7,50% 7,50% 7,50% 10,00%
14.0 [INSTALACOES HIDROSANITARIAS 7,50% 7,50% 7,50% 7,50% 7,50% 7,50% 7,50% 7,50% 7,50% 7,50% 7,50% 7,50% 10,00%
15.0 |CARPINTARIA 7,50% 7,50% 7,50% 7,50% 7,50% 7,50% 7,50% 7,50% 7,50% 7,50% 7,50% 7,50% 10,00%
16.0 |REVESTIMENTOS 7,50% 7,50% 7,50% 7,50% 7,50% 7,50% 7,50% 7,50% 7,50% 7,50% 7,50% 7,50% 5,00% 5,00%
17.0 |PISOS 5,55% 5,55% 5,55% 5,55% 6,00% 6,00% 6,00% 6,00% 6,00% 6,00% 6,00% 6,00% 6,00% 7,00% 7,00% 6,00% 3,80%
18.0 |PINTURA 5,55% 5,55% 5,55% 5,55% 6,00% 6,00% 6,00% 6,00% 6,00% 6,00% 6,00% 6,00% 6,00% 7,00% 7,00% 6,00% 3,80%
19.0 |DIVERSOS 15,00% 15,00% 20,00% 20,00% 15,00% 15,00%
20.0 [LOUGAS E METAIS SANITARIOS 7,00% 7,00% 7,00% 7,00% 7,00% 7,00% 7,00% 7,00% 7,00% 7,00% 7,00% 7,00% 7,00% 9,00%
21.0 |EQUIPAMENTOS COMPLEMENTARES 7,00% 7,00% 7,00% 7,00% 7,00% 7,00% 7,00% 7,00% 7,00% 7,00% 7,00% 7,00% 7,00% 9,00%
22.0 [SINALIZACAO 5,55% 5,55% 5,55% 5,55% 5,55% 5,55% 5,55% 5,55% 5,55% 5,55% 5,55% 5,55% 5,55% 5,55% 5,55% 5,55% 5,55% 5,65%
23.0 |ESQUADRIAS METALICAS 5,55% 5,55% 5,55% 5,55% 5,55% 5,55% 5,55% 5,55% 5,55% 5,55% 5,55% 5,55% 5,55% 5,55% 5,55% 5,55% 5,55% 5,65%
24.0 [INSTALAGAO DE ELEVADORES 1,35% 1,35% 1,35% 1,35% 7,60% 7,60% 7,60% 7,60% 7,60% 7,60% 7,60% 7,60% 7,60% 7,60% 7,60% 7,60% 3,40%
25.0 |REFORMA DOS BANHEIROS 5,00% 5,00% 10,00% 10,00% 10,00% 10,00% 10,00% 10,00% 10,00% 10,00% 5,00% 5,00%
26.0 |[ADMINISTRACAO DA OBRA 3,32% 3,38% 5,64% 5,80% 6,65% 6,76% 6,74% 6,74% 8,52% 8,45% 6,69% 6,71% 5,55% 5,34% 4,38% 4,41% 2,70% 2,22%
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