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ANEXO J

Obra de Adequacdo a Acessibilidade do Campus da Uenf

Referéncia: EMOP 09/2022

CRONOGRAMA FISICO-FINANCEIRO (onerado)

Obra/Servico RS 14.359.112,30 30 dias 60 dias 90 dias 120 dias 150 dias 180 dias 210 dias 240 dias 270 dias 300 dias 330 dias 360 dias 390 dias 420 dias 450 dias 480 dias 510 dias 540 dias
R 8.572.511,53
01.0 |Canteiro de Obra RS 50.385,02 37,02% 3,65% 3,65% 3,65% 3,65% 3,65% 3,65% 3,65% 3,65% 3,65% 3,65% 3,65% 3,65% 3,65% 3,65% 3,65% 3,65% 4,58%
02.0 |Acessos Novos RS  2.121.135,12 10,00% 10,00% 10,00% 10,00% 10,00% 10,00% 10,00% 10,00% 10,00% 10,00%
03.0 |Acesso Area de Convivéncia RS 42.536,64 15,00% 15,00% 20,00% 20,00% 15,00% 15,00%
04.0 |Acessos Existentes RS 23.737,55 15,00% 15,00% 20,00% 20,00% 15,00% 15,00%
05.0 |Passagem de Nivel RS 163.024,85 5,00% 10,00% 15,00% 15,00% 15,00% 10,00% 10,00% 10,00% 5,00% 5,00%
06.0 |Regularizagdo de Acessos em Piso Intertravado RS 136.029,11 5,00% 10,00% 15,00% 20,00% 20,00% 20,00% 10,00%
07.0 |[Cerca RS 40.999,17 10,00% 15,00% 20,00% 20,00% 20,00% 10,00% 5,00%
08.0 |Entrada Principal RS 155.320,39 5,00% 10,00% 15,00% 15,00% 15,00% 10,00% 10,00% 10,00% 10,00%
09.0 |SERVICOS GERAIS E RAMPAS DE ACESSO RS  1.664.624,32 5,00% 5,00% 5,00% 5,00% 5,00% 5,00% 10,00% 10,00% 10,00% 10,00% 5,00% 5,00% 5,00% 5,00% 5,00% 5,00%
10.0 [Ciclovia RS 4.174.719,36 5,00% 5,00% 5,00% 5,00% 5,00% 5,00% 10,00% 10,00% 10,00% 10,00% 10,00% 10,00% 5,00% 5,00%
[ RS 4.847.220.22
11.0 [SERVICOS GERAIS RS 40.815,99 5,55% 5,55% 5,55% 5,55% 5,55% 5,55% 5,55% 5,55% 5,55% 5,55% 5,55% 5,55% 5,55% 5,55% 5,55% 5,55% 5,55% 5,65%
12.0 |DEMOLICOES RS 13.182,34 7,50% 7,50% 7,50% 7,50% 7,50% 7,50% 7,50% 7,50% 7,50% 7,50% 7,50% 7,50% 10,00%
13,0 |INSTALAGCOES ELETRICAS RS 83.848,71 7,50% 7,50% 7,50% 7,50% 7,50% 7,50% 7,50% 7,50% 7,50% 7,50% 7,50% 7,50% 10,00%
14,0 |INSTALACOES HIDROSANITARIAS RS 63.150,82 7,50% 7,50% 7,50% 7,50% 7,50% 7,50% 7,50% 7,50% 7,50% 7,50% 7,50% 7,50% 10,00%
15.0 [CARPINTARIA RS 83.955,22 7,50% 7,50% 7,50% 7,50% 7,50% 7,50% 7,50% 7,50% 7,50% 7,50% 7,50% 7,50% 10,00%
16.0 |[REVESTIMENTOS RS 16.005,60 7,50% 7,50% 7,50% 7,50% 7,50% 7,50% 7,50% 7,50% 7,50% 7,50% 7,50% 7,50% 5,00% 5,00%
17.0 [PISOS RS 408.855,60 5,55% 5,55% 5,55% 5,55% 6,00% 6,00% 6,00% 6,00% 6,00% 6,00% 6,00% 6,00% 6,00% 7,00% 7,00% 6,00% 3,80%
18.0 [PINTURA RS 2.495,26 5,55% 5,55% 5,55% 5,55% 6,00% 6,00% 6,00% 6,00% 6,00% 6,00% 6,00% 6,00% 6,00% 7,00% 7,00% 6,00% 3,80%
19.0 |DIVERSOS RS 5.509,17 15,00% 15,00% 20,00% 20,00% 15,00% 15,00%
20,0 |LOUCAS E METAIS SANITARIOS RS 109.974,35 7,00% 7,00% 7,00% 7,00% 7,00% 7,00% 7,00% 7,00% 7,00% 7,00% 7,00% 7,00% 7,00% 9,00%
21.0 |EQUIPAMENTOS COMPLEMENTARES RS 12.565,87 7,00% 7,00% 7,00% 7,00% 7,00% 7,00% 7,00% 7,00% 7,00% 7,00% 7,00% 7,00% 7,00% 9,00%
22.0 |[SINALIZACAO RS 11.295,02 5,55% 5,55% 5,55% 5,55% 5,55% 5,55% 5,55% 5,55% 5,55% 5,55% 5,55% 5,55% 5,55% 5,55% 5,55% 5,55% 5,55% 5,65%
23.0 |ESQUADRIAS METALICAS RS  1.068.906,15 5,55% 5,55% 5,55% 5,55% 5,55% 5,55% 5,55% 5,55% 5,55% 5,55% 5,55% 5,55% 5,55% 5,55% 5,55% 5,55% 5,55% 5,65%
24.0 [INSTALACAO DE ELEVADORES RS  1.826.211,82 1,35% 1,35% 1,35% 1,35% 7,60% 7,60% 7,60% 7,60% 7,60% 7,60% 7,60% 7,60% 7,60% 7,60% 7,60% 7,60% 3,40%
25.0 |REFORMA DOS BANHEIROS RS 1.100.448,29 5,00% 5,00% 10,00% 10,00% 10,00% 10,00% 10,00% 10,00% 10,00% 10,00% 5,00% 5,00%
26.0 |ADMINISTRACAO DA OBRA Rs 939.380,55 3,32% 3,38% 5,64% 5,80% 6,65% 6,76% 6,74% 6,74% 8,52% 8,45% 6,69% 6,71% 5,55% 5,34% 4,38% 4,41% 2,70% 2,22%
Previsio de Desembolso | RS 428.536,98 [ RS 436.317,53 | RS 815.241,77 | RS 831.697,48 | RS  966.646,32 | RS  984.483,41 [ RS  989.103,50 | RS  989.103,50 | R$ 1291.102,76 | RS 1.284.608,30 [ RS 99364005 [ RS ~ 997.542,62 | RS  852.158,55 | RS  819.270,72 | R$  597.864,19 [ RS  599.79652 [ RS  279.05421 | RS  202.943,90
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CRONOGRAMA FISICO (onerado)

Obra/Servigo 30 dias 60 dias 90 dias 120 dias 150 dias 180 dias 210 dias 240 dias 270 dias 300 dias 330 dias 360 dias 390 dias 420 dias 450 dias 480 dias 510 dias 540 dias
L
01.0 |Canteiro de Obra 37,02% 3,65% 3,65% 3,65% 3,65% 3,65% 3,65% 3,65% 3,65% 3,65% 3,65% 3,65% 3,65% 3,65% 3,65% 3,65% 3,65% 4,58%
02.0 |Acessos Novos 10,00% 10,00% 10,00% 10,00% 10,00% 10,00% 10,00% 10,00% 10,00% 10,00%
03.0 |Acesso Area de Convivéncia 15,00% 15,00% 20,00% 20,00% 15,00% 15,00%
04.0 |Acessos Existentes 15,00% 15,00% 20,00% 20,00% 15,00% 15,00%
05.0 |Passagem de Nivel 5,00% 10,00% 15,00% 15,00% 15,00% 10,00% 10,00% 10,00% 5,00% 5,00%
06.0 de Acessos em Piso Intertravado 5,00% 10,00% 15,00% 20,00% 20,00% 20,00% 10,00%
07.0 |Cerca 10,00% 15,00% 20,00% 20,00% 20,00% 10,00% 5,00%
08.0 |Entrada Principal 5,00% 10,00% 15,00% 15,00% 15,00% 10,00% 10,00% 10,00% 10,00%
09.0 |SERVICOS GERAIS E RAMPAS DE ACESSO 5,00% 5,00% 5,00% 5,00% 5,00% 5,00% 10,00% 10,00% 10,00% 10,00% 5,00% 5,00% 5,00% 5,00% 5,00% 5,00%
10.0 |Ciclovia 5,00% 5,00% 5,00% 5,00% 5,00% 5,00% 10,00% 10,00% 10,00% 10,00% 10,00% 10,00% 5,00% 5,00%
103

11.0 [SERVICOS GERAIS 5,55% 5,55% 5,55% 5,55% 5,55% 5,55% 5,55% 5,55% 5,55% 5,55% 5,55% 5,55% 5,55% 5,55% 5,55% 5,55% 5,55% 5,65%
12.0 [DEMOLICGES 7,50% 7,50% 7,50% 7,50% 7,50% 7,50% 7,50% 7,50% 7,50% 7,50% 7,50% 7,50% 10,00%
13.0 |INSTALACOES ELETRICAS 7,50% 7,50% 7,50% 7,50% 7,50% 7,50% 7,50% 7,50% 7,50% 7,50% 7,50% 7,50% 10,00%
14,0 |INSTALACOES HIDROSANITARIAS 7,50% 7,50% 7,50% 7,50% 7,50% 7,50% 7,50% 7,50% 7,50% 7,50% 7,50% 7,50% 10,00%
15.0 |CARPINTARIA 7,50% 7,50% 7,50% 7,50% 7,50% 7,50% 7,50% 7,50% 7,50% 7,50% 7,50% 7,50% 10,00%
16.0 |REVESTIMENTOS 7,50% 7,50% 7,50% 7,50% 7,50% 7,50% 7,50% 7,50% 7,50% 7,50% 7,50% 7,50% 5,00% 5,00%
17.0 |PISOS 5,55% 5,55% 5,55% 5,55% 6,00% 6,00% 6,00% 6,00% 6,00% 6,00% 6,00% 6,00% 6,00% 7,00% 7,00% 6,00% 3,80%
18.0 |PINTURA 5,55% 5,55% 5,55% 5,55% 6,00% 6,00% 6,00% 6,00% 6,00% 6,00% 6,00% 6,00% 6,00% 7,00% 7,00% 6,00% 3,80%
19.0 |DIVERSOS 15,00% 15,00% 20,00% 20,00% 15,00% 15,00%
20.0 |LOUCAS E METAIS SANITARIOS 7,00% 7,00% 7,00% 7,00% 7,00% 7,00% 7,00% 7,00% 7,00% 7,00% 7,00% 7,00% 7,00% 9,00%
21.0 |EQUIPAMENTOS COMPLEMENTARES 7,00% 7,00% 7,00% 7,00% 7,00% 7,00% 7,00% 7,00% 7,00% 7,00% 7,00% 7,00% 7,00% 9,00%
22.0 [SINALIZACAO 5,55% 5,55% 5,55% 5,55% 5,55% 5,55% 5,55% 5,55% 5,55% 5,55% 5,55% 5,55% 5,55% 5,55% 5,55% 5,55% 5,55% 5,65%
23.0 |ESQUADRIAS METALICAS 5,55% 5,55% 5,55% 5,55% 5,55% 5,55% 5,55% 5,55% 5,55% 5,55% 5,55% 5,55% 5,55% 5,55% 5,55% 5,55% 5,55% 5,65%
24.0 |INSTALAGAO DE ELEVADORES 1,35% 1,35% 1,35% 1,35% 7,60% 7,60% 7,60% 7,60% 7,60% 7,60% 7,60% 7,60% 7,60% 7,60% 7,60% 7,60% 3,40%
25.0 |REFORMA DOS BANHEIROS 5,00% 5,00% 10,00% 10,00% 10,00% 10,00% 10,00% 10,00% 10,00% 10,00% 5,00% 5,00%
26.0 [ADMINISTRACAO DA OBRA 3,32% 3,38% 5,64% 5,80% 6,65% 6,76% 6,74% 6,74% 8,52% 8,45% 6,69% 6,71% 5,55% 5,34% 4,38% 4,41% 2,70% 2,22%
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